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ESTIMATE RUN 09/09/2019

ESTIMATE SUMMARY 15:03:16

CONTID: C21892         ESTIMATE NO: 0003 PROG 2005

PCN: 21892-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FALL RIVER ROAD BRIDGE PERCENT TIME:

PROJECT NO: NHPP070A-028                  

FALL RIVER ROAD BRIDGE

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,663,749.50 PARTICIPATING $ $ 524,681.00

AWARD PROJECT AMT: 2,544,166.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,053.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.14

WORK DAYS

WORK DAYS

41.45%

1,559,504.00

524,681.00

524,681.00

509,627.49

$

$

$

$

1,104,245.50

0.00

1,104,245.50

0.00

1,104,245.50

-29,005.82

0.00

1,075,239.68

0.00

AMOUNT DUE 1,075,239.68 509,627.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 509,627.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

80.0 TIME ALLOW: 140

ORIG TIME ALLOW: 135

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/06/2019

05/06/2019

09/01/2019

02/21/2019

02/28/2019

03/26/2019

05/06/2019
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PCN: 21892-BID    ESTIMATE RUN 09/09/2019

PROJECT: NHPP070A-028                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

72,500.001.000

0.00

1.000

L S 

72,500.00000

0010 Removal of Tree 0.000

2.000

202-00010  
 

1,020.002.000

1,020.00

11.000

EACH

510.00000

0015 *Removal of Delineator 11.000

0.000

202-00090  
 

132.0011.000

0.00

12.000

EACH

12.00000

0020 *Removal of Asphalt Mat 1,773.000

0.000

202-00220  
 

15,070.501,773.000

0.00

3,260.000

SY  

8.50000

0025 *Removal of Asphalt Mat (Planing) 233.000

0.000

202-00240  
 

1,025.20233.000

0.00

1,004.000

SY  

4.40000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

50.000

SF  

5.50000

0035 *Removal of Light Standard 1.000

0.000

202-00700  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0040 Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0045 *Removal of Ground Sign 2.000

0.000

202-00810  
 

320.002.000

0.00

6.000

EACH

160.00000

0050 *Removal of Guardrail Type 3 186.000

0.000

202-01130  
 

1,767.00186.000

0.00

260.000

LF  

9.50000

0055 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

19.000

LF  

28.00000
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PCN: 21892-BID    ESTIMATE RUN 09/09/2019

PROJECT: NHPP070A-028                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,400.00000

0065 Unclassified Excavation 0.000

513.000

203-00000  
 

18,981.00513.000

18,981.00

696.000

CY  

37.00000

0070 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

50.000

CY  

18.00000

0075 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

10.000

HOUR

100.00000

0080 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

180.00000

0085 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

60.000

HOUR

110.00000

0090 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

200.00000

0095 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

30.000

HOUR

42.00000

0100 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

57.000

CY  

14.00000

0105 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

47.000

CY  

86.00000

0110 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

103.000

CY  

88.00000
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PCN: 21892-BID    ESTIMATE RUN 09/09/2019

PROJECT: NHPP070A-028                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

37.000

CY  

46.00000

0120 *Erosion Log Type 1 (12 Inch) 2,416.000

0.000

208-00002  
 

10,388.802,416.000

0.00

4,129.000

LF  

4.30000

0125 *Aggregate Bag 271.000

0.000

208-00035  
 

1,490.50271.000

0.00

271.000

LF  

5.50000

0130 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,140.002.000

0.00

2.000

EACH

570.00000

0135 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

21.00000

0140 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

37.00000

0145 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

110.00000

0150 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

15.000

HOUR

170.00000

0155 Erosion Control Management 8.000

5.000

208-00207  
 

624.0013.000

240.00

35.000

DAY 

48.00000

0160 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

900.000

GAL 

0.80000

0165 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

4,012.00000
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PCN: 21892-BID    ESTIMATE RUN 09/09/2019

PROJECT: NHPP070A-028                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

3,111.60000

0175 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.100

ACRE

3,276.80000

0180 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

8.000

LB  

34.00000

0185 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 3.000

0.000

214-00222  
 

1,260.003.000

0.00

3.000

EACH

420.00000

0190 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 
Only) 

8.000

0.000

214-00507  
 

2,800.008.000

0.00

8.000

EACH

350.00000

0195 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

230.00000

0200 *Wildlife Biologist 10.000

0.000

240-00000  
 

1,000.0010.000

0.00

10.000

HOUR

100.00000

0205 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

79.00000

0210 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

1,200.000.500

0.00

1.000

L S 

2,400.00000

0215 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

64.000

HOUR

90.00000

0220 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

24.000

HOUR

110.00000
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PCN: 21892-BID    ESTIMATE RUN 09/09/2019

PROJECT: NHPP070A-028                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

987.000

CY  

39.00000

0230 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

160.00000

0235 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

1,028.000

TON 

97.00000

0240 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

32.000

CY  

65.00000

0245 Riprap (24 Inch) 0.000

272.000

506-00224  
 

21,488.00272.000

21,488.00

411.000

CY  

79.00000

0250 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

289.000

CY  

520.00000

0255 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

389.000

SY  

13.00000

0260 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

33,904.000

LB  

1.00000

0265 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

806.000

LF  

45.00000

0270 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

5.000

EACH

3,800.00000

0275 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

2,000.00000
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PCN: 21892-BID    ESTIMATE RUN 09/09/2019

PROJECT: NHPP070A-028                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

4,600.00000

0285 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

416.000

LF  

160.00000

0290 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.10000

0295 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

1.000

EACH

10,700.00000

0300 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

2.000

EACH

30.00000

0305 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

33.00000

0310 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

400.000

LF  

16.00000

0315 *Pull Box (24"x24"x14") 0.000

0.000

613-07025  
 

0.000.000

0.00

2.000

EACH

1,600.00000

0320 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

10,700.00000

0325 *Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

5.000

EACH

530.00000

0330 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

5.000

EACH

5,300.00000
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PCN: 21892-BID    ESTIMATE RUN 09/09/2019

PROJECT: NHPP070A-028                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

5.000

EACH

1,600.00000

0340 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

79.000

SF  

26.00000

0345 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

94.000

SF  

34.00000

0350 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

190.000

LF  

30.00000

0355 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

16.000

EACH

420.00000

0360 *Detour Pavement 277.000

0.000

621-00450  
 

27,700.00277.000

0.00

277.000

SY  

100.00000

0365 Construction Surveying 0.400

0.200

625-00000  
 

22,320.000.600

7,440.00

1.000

L S 

37,200.00000

0370 *Mobilization 0.450

0.090

626-00000  
 

137,385.000.540

22,897.50

1.000

L S 

254,416.66000

0375 *Public Information Services (Tier III) 0.400

0.200

626-01103  
 

4,800.000.600

1,600.00

1.000

L S 

8,000.00000

0380 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

18.000

GAL 

160.00000

0385 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

76.000

SF  

17.00000



CONTID: C21892         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21892-BID    ESTIMATE RUN 09/09/2019

PROJECT: NHPP070A-028                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

150.000

SF  

13.00000

0395 *Flagging 190.000

14.500

630-00000  
 

6,544.00204.500

464.00

400.000

HOUR

32.00000

0400 *Traffic Control Inspection 40.000

10.000

630-00007  
 

21,000.0050.000

4,200.00

60.000

DAY 

420.00000

0405 *Traffic Control Management 42.000

25.000

630-00012  
 

65,660.0067.000

24,500.00

135.000

DAY 

980.00000

0410 *Barricade (Type 3 M-B) (Temporary) 0.000

3.000

630-80336  
 

1,740.003.000

1,740.00

6.000

EACH

580.00000

0415 *Construction Traffic Sign (Panel Size A) 11.500

6.500

630-80341  
 

954.0018.000

344.50

41.000

EACH

53.00000

0420 *Construction Traffic Sign (Panel Size B) 8.500

1.000

630-80342  
 

598.509.500

63.00

22.000

EACH

63.00000

0425 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

296.004.000

0.00

9.000

EACH

74.00000

0430 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

24.000

SF  

24.00000

0435 *Portable Message Sign Panel 1.000

0.500

630-80355  
 

5,550.001.500

1,850.00

4.000

EACH

3,700.00000

0440 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

1,800.00000
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PCN: 21892-BID    ESTIMATE RUN 09/09/2019

PROJECT: NHPP070A-028                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drum Channelizing Device 17.500

0.000

630-80360  
 

560.0017.500

0.00

50.000

EACH

32.00000

0450 Concrete Barrier (Temporary) 541.500

0.000

630-80370  
 

10,830.00541.500

0.00

1,083.000

LF  

20.00000

0455 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

4,700.001.000

0.00

3.000

EACH

4,700.00000

0460 *Traffic Signal (Temporary) 0.500

0.000

630-86801  
 

9,500.000.500

0.00

1.000

L S 

19,000.00000

0465 Night Work Lighting 0.000

1.000

632-00000  
 

29,900.001.000

29,900.00

1.000

L S 

29,900.00000

0470 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

97,000.000

F A 

1.00000

0475 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0480 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0490 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0495 F/A Dewatering 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 21892-BID    ESTIMATE RUN 09/09/2019

PROJECT: NHPP070A-028                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Relocate Utilities 0.000

0.000

700-70100  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0505 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0510 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 503,344.50136,728.001,611,808.50CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0515 Structure Excavation 532.000

0.000

206-00000  
 

7,448.00532.000

0.00

532.000

CY  

14.00000

0520 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

597.000

CY  

24.00000

0525 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

534.000

CY  

18.00000

0530 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

46.000

CY  

88.00000

0535 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

1.000

L S 

99,500.00000

0540 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

60.000

TON 

97.00000

0545 *Drilled Shaft (36 Inch) 280.000

213.000

503-00036  
 

295,800.00493.000

127,800.00

493.000

LF  

600.00000
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CAT NO0300 STRUCTURES 

0550 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

130.000

LF  

540.00000

0555 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

359.000

SY  

24.00000

0560 Concrete Class D (Bridge) 0.000

98.800

601-03040  
 

66,196.0098.800

66,196.00

315.000

CY  

670.00000

0565 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

678.000

SY  

13.00000

0570 *Reinforcing Steel (Epoxy Coated) 0.000

13,001.000

602-00020  
 

13,001.0013,001.000

13,001.00

44,001.000

LB  

1.00000

0575 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

149.000

LF  

220.00000

0580 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

82.000

LF  

190.00000

0585 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

368.000

LF  

16.00000

0590 *Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

2,381.000

618-01992  
 

180,956.002,381.000

180,956.00

2,381.000

SF  

76.00000

CAT 563,401.00387,953.001,014,441.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 Field Office (Class 2) 1.000

0.000

620-00002  
 

23,800.001.000

0.00

1.000

EACH

23,800.00000
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0600 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,600.001.000

0.00

1.000

EACH

12,600.00000

0605 Sanitary Facility 1.000

0.000

620-00020  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

CAT 37,500.000.0037,500.00CURRENT AMT0400 $ $ $

$ 1,104,245.50524,681.00$2,663,749.50$CURRENT AMTPROJECT TOTAL


